

Naam maatregel	Mijlpaal nummer	Milestone	Due date (Quarter)	Status in Fenix
Energiebelasting	1	Entry into force of a law adjusting energy tax tariffs	Q1/2024	Completed
Energiebelasting	2	Entry into force of a law adjusting the structural elements of energy taxes	Q1/2025	Delayed
CO2 belasting	3	Entry into force of a law introducing the industrial CO2 levy	Q1/2021	Completed
CO2 belasting	4	Entry into force of a law tightening the industrial CO2 levy	Q1/2023	Completed
Vliegbelasting	5	Entry into force of a law increasing the air travel tax for air passengers departing from an airport in the Netherlands	Q1/2023	Completed
Autobelasting	6	Entry into force of a law phasing out the motor vehicle and motorcycle purchase tax (BPM) exemption for commercial vans	Q1/2025	Completed
Autobelasting	7	Publication of a law in the Official Journal amending the existing car tax on cars and vans	Q2/2025	Delayed
Energiewet	9	Entry into force of the Energy Law	Q1/2025	On track
Wind op zee	17	Offshore power connection to onshore landing sites – Governance agreements for area investment plans	Q2/2024	Completed
Wind op zee	19	Offshore power connection to onshore landing sites – Ecological Impulse Package Wadden Sea	Q3/2025	On track

Wind op zee	20	Offshore power connection to onshore landing sites – Compensation for and mitigation of the salinisation of agricultural land	Q3/2025	On track
Groenvermogen waterstof	21	Publication of the human capital agenda to increase the supply of skills in green hydrogen	Q3/2023	Completed
Groenvermogen waterstof	22	Grant agreements signed for demonstration facilities for innovative green hydrogen technology	Q2/2025	Completed
Groenvermogen waterstof	23	Signed grant agreements for research projects for green hydrogen	Q2/2025	On track
Saneringsregeling Varkenshouderijen	34	Number of terminated pig farming sites	Q2/2023	Completed
Quantum Delta NL	35	Quantum Delta NL set-up	Q4/2021	Completed
AI Ned	37	Award of Fellowship Grants	Q1/2024	Completed
DIL	43	Basic Data Infrastructure developed	Q4/2024	On track
ERTMS	46	ERTMS planning study Kijfhoek-Belgian border completed	Q4/2022	Completed
ERTMS	47	ERTMS planning study North Netherlands completed	Q1/2023	Completed
ERTMS	48	Number of GSM-Rail masts operational for ERTMS	Q1/2024	Not completed
ERTMS	49	Logistics systems adapted to ERTMS	Q1/2024	Not completed
ERTMS	50	Central Safety System operational	Q4/2024	Delayed
VSDM	51	Intelligent traffic control devices	Q4/2024	On track
VSDM	52	Safety Priority Services	Q1/2025	On track

iWKS	55	Number of Intelligent roadside stations installed	Q4/2023	Completed
Informatiemanagement Overheid (WOO)	58	Entry into force of the Open Government Act	Q2/2022	Completed
Informatiemanagement Overheid (WOO)	59	Publication of updated action plans on improving information management	Q4/2022	Completed
GrIT	61	Cyber Security improvement actions implemented	Q1/2024	Not completed
GrIT	62	Ministry of Defence civilian staff working remotely through a secure network	Q4/2024	Completed
GrIT	63	Networks improved and migration to new IT infrastructure completed	Q3/2025	On track
Digitalisering strafrechterketen	65	Digital portal for formal communication in criminal proceedings operational	Q1/2023	Completed
Digitalisering strafrechterketen	66	Digital processing of frequent crime cases operational	Q4/2023	Completed
Leegwaardering	67	Entry into force of legislation increasing the vacant possession value ratio	Q1/2023	Completed
Belastingvrijstelling afschaffen eerste woning	68	Entry into force of legislation phasing out the tax exemption for gifts to finance home purchases in two steps	Q1/2024	Completed
Regie op de aanbodzijde van de woningmarkt	69	Agreements between the national government and the provinces on the realisation of 900 000 new dwellings	Q4/2022	Completed
Regie op de aanbodzijde van de woningmarkt	70	Agreements between provinces and municipalities on the realisation of 900 000 new dwellings	Q2/2023	Completed

Regie op de aanbodzijde van de woningmarkt	71	Monitoring system for implementing agreements with municipalities launched	Q3/2023	Completed
Regie op de aanbodzijde van de woningmarkt	72	Entry into force of the law laying down the additional actions taken by the State to enforce agreements on the construction of new dwellings	Q1/2024	Not completed
Aanscherping inkomensafhankelijke hogere huurverhoging	73	Entry into force of legislation to increase the maximum annual rent increase for medium- to high-income tenants living in social housing	Q1/2022	Completed
Versnellen proces procedures bij het realiseren van woningbouw	74	Letter to Parliament on planning process bottlenecks identifying possible solutions published	Q4/2022	Completed
Versnellen proces procedures bij het realiseren van woningbouw	75	Actions to speed up the planning process for housing projects	Q1/2024	On track
WBI	77	Construction works (section 1)	Q4/2024	Completed
DuMaVa	81	Entry into force of the regulation establishing the renovation subsidy scheme	Q2/2022	Completed
DuMaVa	82	Sum of annual reduction in CO2 emissions (in Kton) from all approved renovation and energy efficiency interventions subsidised under the scheme	Q1/2025	On track
Zelfstandigenaftrek	84	Entry into force of the law reducing the tax deduction for self-employed persons	Q1/2023	Completed

AOV ZZP	85	Publication in the Official Journal of the law establishing a mandatory disability insurance for self-employed persons	Q1/2025	Delayed
Pensioenhervorming	87	Entry into force of the law reforming the second pillar of the pension system	Q1/2023	Completed
Pensioenhervorming	88	Plans for the transition to a new pension system finalised and published	Q1/2025	On track
Aanpak schijnzelfstandigen	90	Action plan to reduce bogus self-employment presented to Parliament	Q4/2022	Completed
Aanpak schijnzelfstandigen	91	Publication in the Official Journal of a law modifying the definition of employment relationship	Q1/2025	On track
Aanpak schijnzelfstandigen	92	Enforcement moratorium on the law deregulating the assessment of employment relationships abolished	Q1/2025	On track
Nederland Leert Door	93	Career advice to support individuals	Q3/2020	Completed
Nederland Leert Door	94	Skill trainings to support individuals	Q4/2022	Completed
Nederland Leert Door	95	Tailor-made sectoral pathways to support the transition to employment	Q2/2023	Completed
Nederland Leert Door	96	Independent evaluation of the socio-economic impact of the subsidy schemes under "The Netherlands continues to learn"	Q4/2024	On track

Onderwijslab AI	101	Projects selected to promote innovative digital educational solutions	Q2/2024	Not completed
Ondersteuning nieuwkomers	104	Support to primary and secondary schools to provide extra support to newcomers	Q4/2023	Completed
Leerlingen laatste jaar	105	Launch of an online platform to support pupils in the last year of secondary school	Q4/2021	Completed
Leerlingen laatste jaar	106	Support to school boards to provide extra support to pupils in the last year of secondary school	Q4/2022	Completed
Devices	107	Number of digital devices provided	Q4/2021	Completed
Tijdelijke extra capaciteit voor de zorg	110	National Health Care Reserve Pool created	Q4/2024	Completed
IC-opscaling	111	Number of hospitals having completed adaptations of facilities for existing fixed beds and flexible beds	Q4/2023	Completed
IC-opscaling	112	Training of hospital staff	Q4/2023	Completed
SET COVID-19	113	Number of grants awarded	Q4/2022	Completed
Health RI	114	Support system for researchers operational – Service desks	Q4/2022	Completed
Health RI	115	FAIR data (making sure data can be findable, accessible, interoperable and reusable) roadmap adopted	Q4/2023	Completed
Health RI	116	Operational data portal	Q4/2023	Completed
Belastingbeleid	117	Entry into force of a law establishing a withholding tax	Q1/2024	Completed

Tegengaan mismatches zakelijkheidsbeginsel	119	Entry into force of the law tackling mismatches in the application of the arm's length principle	Q1/2022	Completed
Voorkomen vrijstelling specifieke renteaftrekbeperking	120	Entry into force of amendments to the Corporate Income Tax Act to eliminate tax exemptions on negative interests and positive currency results	Q1/2021	Completed
Beperking liquidatie- en stakingsverliesregeling	121	Entry into force of amendments to the Corporate Income Tax Act to limit the exemption from taxes due to liquidation and cessation losses	Q1/2021	Completed
Beperking verliesverreking	122	Entry into force of amendments to the Corporate Income Tax Act to limit loss relief	Q1/2022	Completed
Anti-witwasbeleid	123	Increase in the number of full-time equivalents of the Financial Intelligence Unit	Q4/2024	Completed
Anti-witwasbeleid	124	Entry into force of a law that introduces a limit on cash payments	Q1/2025	Delayed
Audit & Control	125	Repository system for Audit and Control: information for monitoring implementation of RRF	Q1/2023	Completed
Audit & Control	126	Entry into force of the ministerial decree amending the statute of the audit body ("Auditdienst rijk")	Q4/2022	Completed

Audit & Control	127	Entry into force of a ministerial decree amending the organisational decision (“organisatiebesluit”) defining the mandate of the programme directorate for the recovery and resilience plan	Q4/2022	Completed
ISDE	128	Sustainable energy and energy savings interventions subsidised	Q2/2024	Completed
ISDE	129	Sustainable energy and energy savings interventions subsidised	Q2/2025	Completed
Energiehervormingspakket	131	Entry into force of a decision by the Authority for Consumers and Markets amending the electricity grid code	Q4/2022	Completed
Energiehervormingspakket	132	Entry into force of a ministerial decree establishing the priority framework for electricity grid investments	Q2/2023	Completed
Energiehervormingspakket	133	Completion of 12 ‘Provincial Multiannual Programmes for Energy and Climate Infrastructure 2.0’	Q2/2025	On track
SectorplanPlus	108a	Financial framework enabling training in the healthcare sector	Q4/2024	On track
Scholingsbudget WW	97a	Entry into force of a budget law	Q4/2023	Completed